

Timelines

Potential Ballot Proposal

Facilities

Technology, Security, Capital Outlay, Transportation

Additional Considerations – Kingscott/Leadership

Dates/Deadlines	Task/Event	Who
September 6	Facilities Report	Kingscott
September 12 and 25	Facilities Committee – recommendation	Ash, Committee
October 15	Facilities recommendation to Board	Committee
October 22	Regular meeting followed by a board work session – <ol style="list-style-type: none"> 1. Determine level of funding to be requested based on recommendations from Technology, Security, Capital Outlay, Transportation Committee and Facilities Committee; additional considerations generated by Kingscott and prioritized by Leadership 2. Determine funding source(s)- Building and Site Sinking Fund and/or Bond Proposal 	Board, facilitated by Ash Lentz
November 12	Discussion item – outcome of Board work session	Board
November 26 th	Decision/Action on level of funding and funding source	Board
November 26 th – January 4	Preliminary Qualification Application	Lentz
January 10	Meeting with Treasury	Lentz, board member, Thrun, PFM, superintendent, other
See “Calendar for Bond Election” for additional deadlines		
February, 2019	Establish community bond committee	Superintendent
February – May, 2019	Bond campaign	Bond Committee
May 7, 2019	Election	

Opportunities for community feedback during public comment portion of the following Board of Education meetings:

October 15, October 22, November 12 and November 26